



ARCHITECT'S SUPPLEMENTAL INSTRUCTIONS

		Initiated		Distributed
		By		To
Project:	Lumberyard District – Buildings 2, 6, 8 & 9 Omaha, NE	<input type="checkbox"/>	Owner	<input checked="" type="checkbox"/>
Project Number:	15927	<input type="checkbox"/>	Architect	<input checked="" type="checkbox"/>
Owner:	Lanoha Development	<input type="checkbox"/>	Contractor	<input checked="" type="checkbox"/>
To Contractor:	Overland Constructors 5036 South 135 th Street Omaha, NE 68145	<input checked="" type="checkbox"/>	Consultant	<input checked="" type="checkbox"/>
		<input type="checkbox"/>	Field	<input type="checkbox"/>
		<input type="checkbox"/>	Other	<input type="checkbox"/>
Supplemental Instruction No.:	003			
Date:	May 6, 2016			
Contract Date:	February 15, 2016			
Contract For:	New Construction			
By:	Holland Basham Architects			

The Work shall be carried out in accordance with the following supplemental instructions issued in accordance with the Contract Documents without change in Contract Sum or Contract Time. Prior to proceeding in accordance with these instructions, indicate your acceptance of these instructions for minor change to the Work as consistent with the Contract Documents and return a copy to the Architect.

Description: Revise Washer/dryer in Unit A-1 to side by side separate units.

DRAWINGS:

1. Sheet A5.11 – Unit A-1 Plans and Interior Elevations
 - a. Revise plan to show a separate washer and dryer unit in the laundry area.

2. Sheet M3.01 – Enlarged Unit Plans - Mechanical
 - a. Coordinate all mechanical exhaust and plumbing connection locations to accommodate connection of side-by-side washer/dryer units in lieu of stackable configuration.

3. Sheet E6.01 – Enlarged Unit Plans - Electrical
 - a. Coordinate the location of the duplex receptacle and the dryer receptacle for a side by side washer/dryer in lieu of the stacked setup.

Attachment:
none

Mike Eckmann
ARCHITECT
119 S. 49th Ave, Omaha, NE 68132

Address

By
5/06/2016

Date

CONTRACTOR

Address

By

Date

HOLLAND BASHAM ARCHITECTS