

Date

## ARCHITECT'S SUPPLEMENTAL INSTRUCTIONS

Project:	Lumberyard District - Building 3 Omaha, NE	By To  ☐ Owner ☐  ☐ Architect ☐  ☐ Contractor ☐  ☐ Consultant ☐
Project Number: Owner: To Contractor:	15928 Lanoha Development Overland Constructors 5036 South 135 <sup>th</sup> Street Omaha, NE 68145	Consultant
Supplemental Instruction No.: Date: Contract Date: Contract For: By:	006 May 6, 2016 August 18, 2015 New Construction Holland Basham Architects	
the Contract Documents without change	rdance with the following supplemental ins ge in Contract Sum or Contract Time. Prio tance of these instructions for minor change to the Architect.	or to proceeding in accordance with
<ol> <li>Sheet M3.01 – Typical Enlarged         <ul> <li>Coordinate all mechan side-by-side washer/dry</li> </ul> </li> <li>Sheet E4.01 – Typical Enlarged</li> </ol>	nd Interior Elevations separate washer and dryer unit in the laund d Unit Plans - Mechanical ical exhaust and plumbing connection loca ver units in lieu of stackable configuration.  Unit Plans - Electrical on of the duplex receptacle and the di	tions to accommodate connection of
Attachment: none		
Mike Eckmann ARCHITECT 119 S. 49 <sup>th</sup> Ave, Omaha, NE 68132 Address	CONTRACTOR	
By 5/6/2015	Ву	

Distributed

Initiated

Date