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SECTION 00 0115
LIST OF DRAWING SHEETS

THE DRAWINGS LISTED ON THE TITLE SHEET OF THE DRAWINGS ACCOMPANYING THIS
PROJECT MANUAL FORM A PART OF THE CONTRACT.

END OF SECTION
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SECTION 00 3100
AVAILABLE PROJECT INFORMATION

PART 1  GENERAL
1.01 EXISTING CONDITIONS

A. Certain information relating to existing surface and subsurface conditions and structures is
available to bidders but will not be part of the Contract Documents, as follows:

B. Geotechnical Report:  Entitled Geotechnical Engineering Report, Lumberyard District, dated
February, 26, 2015.
1. Digital copy is available at the office of the Architect during normal business hours.
2. This report, by its nature, cannot reveal all conditions that exist on the site.  Should

subsurface conditions be found to vary substantially from this report, changes in the design
and construction of foundations will be made, with resulting credits or expenditures to the
Contract Price accruing to Owner.

PART 2  PRODUCTS (NOT USED)
PART 3  EXECUTION (NOT USED)

END OF SECTION
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SECTION 00 5000
CONTRACTING FORMS AND SUPPLEMENTS

PART 1  GENERAL
1.01 CONTRACTOR IS RESPONSIBLE FOR OBTAINING A VALID LICENSE TO USE ALL

COPYRIGHTED DOCUMENTS SPECIFIED BUT NOT INCLUDED IN THE PROJECT MANUAL.
1.02 AGREEMENT AND CONDITIONS OF THE CONTRACT

A. See Section 00 5200 - Agreement Form for the Agreement form to be executed.
B. See Section 00 7200 - General Conditions for the General Conditions.
C. See Section 00 7300 - Supplementary Conditions for the Supplementary Conditions.

1.03 FORMS
A. Use the following forms for the specified purposes unless otherwise indicated elsewhere in the

Contract Documents.
B. Bond Forms:

1. Performance and Payment Bond Form:  AIA A312.
C. Post-Award Certificates and Other Forms:

1. Submittal Transmittal Form:  Architect's Transmittal Form.
2. Certificate of Insurance Form:  Standard Certificate of Insurance Form.
3. Schedule of Values Form:  AIA G703.
4. Application for Payment Form:  AIA G702 and G703.
5. Consent of Surety to Reduction of Retainage Form:  AIA G707A.

D. Clarification and Modification Forms:
1. Request for Interpretation Form:  Contractor's RFI Form.
2. Substitution Request Form (During Construction):  Architect's Substitution Request Form.
3. Supplemental Instruction Form:  Architect's ASI Form.
4. Construction Change Directive Form:  Architect's CCD Form.
5. Request for Proposal Form:  Architect's PR Form.
6. Change Order Form:  AIA G701.

E. Closeout Forms:
1. Certificate of Substantial Completion Form:  AIA G704.
2. Affidavit of Payment of Debts and Claims Form:  AIA G706.
3. Affidavit of Release of Liens Form:  AIA G706A.
4. Consent of Surety to Final Payment Form:  AIA G707.
5. Warranty Form:  Standard Manufacturer/Installer's Warranty Form.

1.04 REFERENCE STANDARDS
A. AIA A101 - Standard Form of Agreement Between Owner and Contractor where the basis of

payment is a Stipulated Sum; 2007.
B. AIA A312 - Performance Bond and Payment Bond; 2010.
C. AIA G701 - Change Order; 2001.
D. AIA G702 - Application and Certificate for Payment; 1992.
E. AIA G703 - Continuation Sheet; 1992.
F. AIA G704 - Certificate of Substantial Completion; 2000.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 00 5200
AGREEMENT FORM

PART 1  GENERAL
FORM OF AGREEMENT
2.01 AIA DOCUMENT A101, STANDARD FORM OF AGREEMENT BETWEEN OWNER AND

CONTRACTOR WHERE THE BASIS OF PAYMENT IS A STIPULATED SUM, 2007 EDITION,
FORMS THE BASIS OF CONTRACT BETWEEN THE OWNER AND CONTRACTOR.

2.02 RELATED REQUIREMENTS
A. Section 00 7200 - General Conditions.
B. Section 00 7300 - Supplementary Conditions.

PART 2  PRODUCTS (NOT USED)
PART 3  EXECUTION (NOT USED)

END OF AGREEMENT FORM
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SECTION 00 7200
GENERAL CONDITIONS

FORM OF GENERAL CONDITIONS
1.01 AIA DOCUMENT A201, GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION,

2007 EDITION,  IS THE GENERAL CONDITIONS BETWEEN THE OWNER AND CONTRACTOR.
RELATED REQUIREMENTS
2.01 SECTION 00 7300 - SUPPLEMENTARY CONDITIONS.
SUPPLEMENTARY CONDITIONS
3.01 REFER TO DOCUMENT 00 7300 - SUPPLEMENTARY CONDITIONS FOR AMENDMENTS TO

THESE GENERAL CONDITIONS.
END OF SECTION
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SECTION 00 7300
SUPPLEMENTARY CONDITIONS

PART 1  GENERAL
1.01 SUMMARY
1.02 THESE SUPPLEMENTARY CONDITIONS AMEND AND SUPPLEMENT THE GENERAL

CONDITIONS DEFINED IN DOCUMENT 00 7200 - GENERAL CONDITIONS AND OTHER
PROVISIONS OF THE CONTRACT DOCUMENTS AS INDICATED BELOW.  PROVISIONS THAT
ARE NOT SO AMENDED OR SUPPLEMENTED REMAIN IN FULL FORCE AND EFFECT.

1.03 THE TERMS USED IN THESE SUPPLEMENTARY CONDITIONS THAT ARE DEFINED IN THE
GENERAL CONDITIONS HAVE THE MEANINGS ASSIGNED TO THEM IN THE GENERAL
CONDITIONS.

1.04 RELATED REQUIREMENTS
A. Section 00 5000 - Contracting Forms and Supplements.

1.05 MODIFICATIONS TO GENERAL CONDITIONS
A. ARTICLE 1 - CONTRACT DOCUMENTS

1. Add new subparagraph:
a. 1.2.4  All manufactured articles, materials, and equipment shall be applied, installed,

connected, erected, supported, used, cleaned, and conditioned as directed by the
manufacturers, unless otherwise provided by the Contract Documents.

B. ARTICLE 2 - OWNER
1. Add new paragraph:

a. 2.5  OCCUPANCY
b. 2.5.1  The Owner reserves the right to take possession of, and use, any completed or

partially-completed portion of the project, or to place and install as much equipment
during the progress of the Work as is possible without interfering with the progress of
the Contractor.

c. 2.6  LIMITATION OF LIABILITY
d. 2.6.1  The Owner agrees to limit the Architects liability to the Owner and to all

construction Contractors and Subcontractors on the project due to the Architect's
negligent acts, errors and omissions, such that the total aggregate liability to those
named shall not exceed the stated limits in the Owner and Architect Agreement.

C. ARTICLE 3 - CONTRACTOR
1. Add new subparagraphs:

a. 3.10.1.1  The progress schedule shall show, in addition to all starting and completion
of each stage of construction, the estimated progress of the entire project.  The
Contractor shall submit with each "Application for Payment" an identical chart
indicating the actual progress of each stage of construction, and of the entire project. 
In the event the actual rate of progress falls behind the estimated progress, the
Contractor shall accelerate the Work to the satisfaction of the Architect.

b. 3.12.3.1  When required, three (3) samples of sufficient size to indicate general visual
effect shall be submitted.  Where samples must show a range of color, texture, finish,
graining, or other similar property, submit three sets of pairs illustrating the full scope
of this range.  One set of "Approved" samples will be retained at the Architect's office.

c. 3.12.5.1  Submittals which are not marked as reviewed for compliance with the
Contract Documents and approved by the Contractor may be returned by the
Architect without action.

d. 3.15.1.1  Replace all broken and damaged glass.  Remove all labels, identification
marks, spots, stains, foreign material, etc., from all finish surfaces.  Contractor shall
keep the project free of stored or unattended combustible material.

D. ARTICLE 4 - ADMINISTRATION OF THE CONTRACT
1. Add new subparagraph:
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a. 4.2.11.1  For each interpretation request, allow 10 working days excluding delivery
time to and from the Contractor.

b. 4.2.14.1  For each Request for Information (RFI), allow 10 working days excluding
delivery time to and from the Contractor.

E. ARTICLE 9 - PAYMENTS AND COMPLETION
1. Add new subparagraphs:

a. 9.2.1  The Schedule of Values shall be prepared in such a manner that each major
item of Work and each subcontracted item of Work is shown as a single line item on
AIA Document G703, Application and Certification for Payment, Continuation Sheet.

b. 9.3.1.3  The form of Application for Payment shall be AIA Document G702,
Application and Certification for Payment, supported by AIA  Document G703,
Continuation Sheet.

c. 9.3.1.4  In making monthly progress payments, 10% of the value of the completed
and stored materials will be retained until final payment and acceptance of the project.

F. ARTICLE 11 – INSURANCE
1. Substitute paragraph:

a. 11.1.2  Insurance required by 11.1.1 shall be written for not less than the limits of
liability specified herein or required by law, whichever is greater, however by requiring
insurance Owner does not represent that the coverage and limits required will
necessarily be adequate to protect the Contractor’s interest in the work.  Coverage
shall be maintained without interruption from the date of commencement of the work
until the date of final payment and termination of any coverage required to be
maintained after final payment, and, with respect to the Contractor’s completed
operations coverage, until the expiration of the period for correction of work or for
such other period for maintenance of completed operations coverage as specified in
the Contract Documents.  Such coverage and limits shall not be deemed or construed
to be any limitation on the Contractor’s liabilities under any indemnification obligations
provided to Owner under this contract.

2. Add new subparagraphs:
a. 11.1.2.1  The insurance required by 11.1.1 shall be provided as follows:

1) Workers’ Compensation - statutory coverage for the state where the work is
being performed.  Employers’ Liability Insurance with minimum limits shown
below.
(a) Limits:

(1) Bodily injury by accident $500,000 each accident
(2) Bodily injury by disease $500,000 each occurance
(3) Bodily injury by disease $500,000 policy limit

(b) USL&H and/or Jones Act coverage shall be provided where applicable.
2) Commercial General Liability Insurance - which shall be no less comprehensive

and no more restrictive than coverage provided by a standard form Commercial
General Liability Policy (ISO CG0001) with minimum limits shown below covering
bodily injury, property damage including loss of use and personal and advertising
injury.
(a) Limits:

(1) General Aggregate Limit $2,000,000
(2) Products Completed Operations Aggregate Limit $2,000,000
(3) Personal and Advertising Injury Limit $1,000,000
(4) Each Occurrence Limit $1,000,000
(5) Fire Damage Limit (any one fire) $50,000
(6) Medical Damage Limit (any one person) $5,000

(b) This insurance must include the following features:
(1) Coverage shall be on an occurrence form and not claims made.
(2) Coverage for all premises and operations.
(3) The General Aggregate limit shall apply on a Per Project basis.
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(4) Operations by independent contractors.
(5) If work to be performed by Contractor includes construction or

demolition operations within 50 feet of any railroad property and
affecting any railroad bridge or trestle, tracks, road beds, tunnel,
underpass, or crossing, then such policy will include coverage for work
done within 50 feet of a railroad right of way.

(6) Policy shall not exclude coverage for XCU (explosion, collapse,
underground)

(7) Policy shall not contain a total or absolute pollution exclusion. 
Coverage shall be provided for pollution exposures arising from
products and completed operations.  (As per standard CG0001
Pollution Exclusion or equivalent.)

(8) Products and completed operations shall be maintained for duration of
work, and shall be further maintained for a minimum period of 2 years
after final acceptance and payment, unless modified in the Special
Provisions.

(9) Contractual liability coverage shall be included and shall not be
amended by any limiting endorsements.  Defense costs shall be in
addition to policy limits.

(10) Completed Operations shall provide coverage for work performed by
subcontractors.

(11) If applicable, coverage for EIFS-related work shall be included.
3) Commercial Auto liability Insurance - which shall be at least as broad as and no

less restrictive than ISO form CA 0001, covering all owned, non-owned, hired
and leased vehicles with a minimum combined single limit shown below. 
Insurance must include contractual liability coverage.   If applicable, policy shall
provide auto cargo pollution endorsement (ISO CA 99 48, or equivalent).  If work
to be performed by Contractor includes construction or demolition operations
within 50 feet of any railroad property and affecting any railroad bridge or trestle,
tracks, road beds, tunnel, underpass, or crossing, then such policy will include
coverage for work done within 50 feet of a railroad right of way.
(a) Limits:

(1) Bodily Injury and Property Damage $1,000,000 each accident
4) Umbrella/Excess Insurance - Policy shall provide liability coverage in excess of

the specified Employers Liability, Commercial General Liability, and Commercial
Auto Liability with limits shown below
(a) Limits:

(1) Per Occurance $5,000,000
(2) Aggregate $5,000,000

3. Substitute paragraph:
a. 11.1.3  Certificates of insurance acceptable to the Owner, and executed by a licensed

representative of the participating insurer, shall be filed with the Owner and Architect
prior to commencement of the work and thereafter upon renewal or replacement of
each required policy of insurance.  If required by Owner, copies of endorsement
and/or policies shall be provided.  Contractor shall promptly notify Owner of any
cancellation, non-renewal, reduction of limits, or material modification of any policies
of insurance required by this agreement. Contractor shall cause all policies of
insurance to be endorsed to provide Owner 30 days notice prior to cancellation (10
days for non-payment of premium).  An additional certificate evidencing continuation
of liability coverage, including coverage for completed operations, shall be submitted
with the final Application for Payment as required by Section 9.10.2 and thereafter
upon renewal or replacement of such coverage until the expiration of the time
required by Section 11.1.2.  Failure of Owner to demand such certificate(s) or other
evidence of full compliance with these insurance requirements or failure of Owner to
identify any deficiency from evidence provided by Contractor shall not be construed as
a waiver of Contractor’s obligation to maintain such insurance.
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4. Add new subparagraphs:
a. 11.1.3.1  The Contractor shall furnish three (3) copies each of a Certificate of

Insurance evidencing policies as required.  Such certificate shall specifically state the
insurance company or companies issuing such insurance policies, shall give the
Owner at least thirty (30) days written notice in the event of cancellation of or a
material change in, any of the policies.
1) Such policy or policies shall name both the Owner and the Architect (Holland

Basham Architects) as an additional insured.
b. 11.1.3.2  Certificates or certified copies of the insurance policies will be provided to

the Owner with a copy to the Architect with the initial Pay Application, by the
Contractor if the Contractor has the responsibility of procuring and maintaining the
required insurance and shall contain a provision that the insurer will give the Owner at
least thirty (30) days notice of any changes in or cancellation of the coverage and the
Owner shall have the same responsibility to Contractor if the Owner has the
responsibility of procuring and maintaining the required insurance.

c. 11.1.3.3  All insurance policies herein required of the Contractor shall be written by a
company duly authorized and licensed to do business in the State or territory where
work under this contract is being performed and be executed by some agent thereof
duly licensed as an agent in said state.

5. Substitute paragraph:
a. 11.1.4  The Contractor shall cause the commercial general liability and Umbrella

policies required by the contract documents to include on a primary and
non-contributory basis (1) the Owner as additional insured for claims caused in whole
or in part by the Contractor’s negligent acts or omissions during the Contractors
operations; (2) the Owner as additional insured for Completed Operations for 2 years
following substantial completion for claims caused in whole or in part by the
Contractor’s negligent acts or omissions; (3) the Architect and Architect’s Consultants
as additional insured using ISO Form CG 2032 0704 or equivalent; (4) other parties
as identified by Owner through special supplemental conditions.

6. Add new subparagraphs:
a. 11.1.5  Contractor waives all rights of subrogation against Architect, Architect and

Architect’s Consultants and shall cause its insurers for Commercial General Liability,
Workers Compensation, Auto Liability, and Umbrella Liability to endorse said policies
to waive all rights of subrogation against Owner, Architect and Architect’s Consultants
with respect to losses arising out of or in connection with the Work.

b. 11.1.6  Contractor shall require all Subcontractors to comply with the terms and
conditions set forth within section 11.1.

7. Revise paragraphs:
a. 11.3.1  Delete “This insurance shall include interests of the Owner, the Contractor,

Subcontractors, and Sub-Subcontractors in the project” and substitute “This insurance
shall include as named insureds the Owner, the Contractor, and all tiers of
Subcontractors.”

8. Substitute paragraphs:
a. 11.3.1.3  If the property insurance requires deductibles, the Contractor shall pay costs

not covered because of such deductibles.
b. 11.3.1.5  The property insurance provided by Contractor pursuant to 11.3 shall be

endorsed to allow for partial occupancy or use in accordance with Section 9.9. 
Evidence of which shall be provided in accordance with section 11.3.6.

c. 11.3.3  The Owner, at the Owner’s option, may require through special supplemental
conditions, the Contractor to purchase and maintain such insurance as will insure the
Owner against loss of use of the Owner’s property due to fire or other hazards
included in, or required to be included in, property insurance in accordance with
section 11.3.  The Owner waives all rights of action against the Contractor for loss of
use of the Owner’s property, including consequential losses due to fire or other
hazards however caused.

9. Revise paragraphs:
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a. 11.3.4  Replace all instances of “Contractor” with “Owner” and replace all instances of
“Owner” with “Contractor”.

b. 11.3.6  Replace all instances of “Contractor” with “Owner” and replace all instances of
“Owner” with “Contractor”.

c. 11.3.8  Replace “A loss insured under the Owner’s property insurance” with “A loss
insured under the Contractor’s property insurance”.

G. ARTICLE 11.4 - PERFORMANCE BOND AND PAYMENT BOND
1. Add new subparagraph:

a. 11.4.3: The bond value requirements are as follows:
1) Provide bonds on AIA A312.
2) Provide a 100 percent Performance Bond.
3) Provide a 100 percent Payment Bond.
4) Deliver bonds within 7 days after execution of the Contract.

H. ARTICLE 13 - MISCELLANEOUS PROVISIONS
1. Substitute paragraphs:

a. 13.5.1  Inspections and tests required to establish compliance with the Contract
Documents, except as otherwise provided in the Contract Documents, will be made
by a pre-qualified, independent testing agency selected by the Architect and paid for
directly by the Owner.  If the initial tests indicate non-compliance with the Contract
Documents, any subsequent retesting occasioned by non-compliance shall be
performed by the same agency, and the cost thereof borne by the Contractor. 
Representatives of the testing agency shall have access to the Work at all times.  The
Contractor shall provide facilities for such access, in order that the agency may
properly perform its function.

b. 13.5.4  The independent testing agency shall prepare the test reports, logs, and
certificates applicable to the specific inspections and tests, and promptly forward two
(2) copies each to the Contractor and the Architect.  Other required certificates of
inspection shall be secured by the Contractor, and delivered by him/her to the
Architect.

2. Add new subparagraphs:
a. 13.5.7  Inspections or tests required by codes or ordinances, or by a plan approval

authority, and made by a legally-constituted authority, shall be the responsibility of,
and paid for by, the Owner.

b. 13.5.8  Inspection or testing performed exclusively for the Contractor's convenience
shall be the sole responsibility of the Contractor.

3. Add new paragraph:
a. 13.8  SUBSTITUTIONS
b. 13.8.1  Products are generally specified by the ASTM or other reference standard,

and/or by manufacturer's name and model number or trade name.  When specified
only by reference standard, the Contractor may select any product meeting this
standard, by any manufacturer.  When several products or manufacturers are
specified as being equally acceptable, the Contractor has the option of using any
product and manufacturer combination listed.

c. 13.8.2  When only one product and manufacturer is specified and substitutions are
indicated as not permitted, this is the basis of the Contract, without substitution or
exception.

4. Add new paragraph:
a. 13.9  STANDARD SPECIFICATIONS
b. 13.9.1  All Standard Specifications referred to in the Contract Documents shall be the

latest revision in effect, are a part of this Contract, and are incorporated herein as fully
as if here set forth.
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PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF DOCUMENT
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SECTION 01 1000
SUMMARY

PART 1  GENERAL
1.01 PROJECT

A. Project Name:  Lanoha Lumberyard District - Residential Buildings
B. Architect's Project number:  15928
C. Owner's Name:  Lanoha Development.
D. Architect's Name:  Holland Basham Architects.
E. The Project consists of the construction of a multi-family residential building, portion thereof

3-story wood frame construction on a precast and CMU garage, and 3-story wood construction
over concrete slab on grade.

1.02 CONTRACT DESCRIPTION
A. Contract Type:  A single prime contract based on a Stipulated Price as described in Document

00 5200 - Agreement Form.
1.03 OWNER OCCUPANCY

A. Owner intends to occupy the Project upon Substantial Completion.
B. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.
C. Schedule the Work to accommodate Owner occupancy.

1.04 CONTRACTOR USE OF SITE AND PREMISES
A. Construction Operations:  Limited to areas noted on Drawings. 
B. Provide access to and from site as required by law and by Owner:
C. Emergency Building Exits During Construction:  Keep all exits required by code open during

construction period; provide temporary exit signs if exit routes are temporarily altered.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 2000
PRICE AND PAYMENT PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Procedures for preparation and submittal of applications for progress payments.
B. Documentation of changes in Contract Sum and Contract Time.
C. Correlation of Contractor submittals based on changes.
D. Procedures for preparation and submittal of application for final payment.

1.02 RELATED REQUIREMENTS
A. Section 00 5000 - Contracting Forms and Supplements:  Forms to be used.
B. Section 00 5200 - Agreement Form:  Contract Sum, retainages, payment period, monetary

values of unit prices.
1.03 SCHEDULE OF VALUES

A. Electronic media printout including equivalent information will be considered in lieu of standard
form specified; submit draft to Architect for approval.

B. Forms filled out by hand will not be accepted.
C. Submit Schedule of Values in duplicate within 15 days after date established in Notice to

Proceed.
D. Format:  Utilize the Table of Contents of this Project Manual. Identify each line item with number

and title of the specification Section.  Identify site mobilization and bonds and insurance.
E. Include in each line item, the amount of Allowances specified in this section.  For unit cost

Allowances, identify quantities taken from Contract Documents multiplied by the unit cost to
achieve the total for the item.

F. Include within each line item, a direct proportional amount of Contractor's overhead and profit.
G. Revise schedule to list approved Change Orders, with each Application For Payment.

1.04 APPLICATIONS FOR PROGRESS PAYMENTS
A. Payment Period:  Submit at intervals stipulated in the Agreement.
B. Form to be used:  AIA G702 Application and Certificate for Payment and AIA G703 -

Continuation Sheet including continuation sheets when required.
C. Electronic media printout including equivalent information will be considered in lieu of standard

form specified; submit sample to Architect for approval.
D. Forms filled out by hand will not be accepted.
E. Execute certification by signature of authorized officer.
F. Use data from approved Schedule of Values.  Provide dollar value in each column for each line

item for portion of work performed and for stored Products.
G. List each authorized Change Order as a separate line item, listing Change Order number and

dollar amount as for an original item of Work.
H. Submit a quantity to be established at the preconstruction meeting, of copies of each

Application for Payment.
I. Include the following with the application:

1. Construction progress schedule, revised and current as specified in Section 01 3000.
2. Current construction photographs specified in Section 01 3000.
3. Partial release of liens from major Subcontractors and vendors.
4. Affidavits attesting to off-site stored products.
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J. When Architect requires substantiating information, submit data justifying dollar amounts in
question.  Provide one copy of data with cover letter for each copy of submittal. Show
application number and date, and line item by number and description.

1.05 MODIFICATION PROCEDURES
A. Submit name of the individual authorized to receive change documents and who will be

responsible for informing others in Contractor's employ or subcontractors of changes to the
Contract Documents.

B. For minor changes not involving an adjustment to the Contract Sum or Contract Time, Architect
will issue instructions directly to Contractor.

C. For other required changes, Architect will issue a document signed by Owner instructing
Contractor to proceed with the change, for subsequent inclusion in a Change Order.
1. The document will describe the required changes and will designate method of

determining any change in Contract Sum or Contract Time.
2. Promptly execute the change.

D. For changes for which advance pricing is desired, Architect will issue a document that includes
a detailed description of a proposed change with supplementary or revised drawings and
specifications, a change in Contract Time for executing the change with a stipulation of any
overtime work required and the period of time during which the requested price will be
considered valid.  Contractor shall prepare and submit a fixed price quotation within 5 working
days.

E. Contractor may propose a change by submitting a request for change to Architect, describing
the proposed change and its full effect on the Work, with a statement describing the reason for
the change, and the effect on the Contract Sum and Contract Time with full documentation and
a statement describing the effect on Work by separate or other contractors.  Document any
requested substitutions in accordance with Section 01 6000.

F. Computation of Change in Contract Amount:  As specified in the Agreement and Conditions of
the Contract.
1. For change requested by Architect for work falling under a fixed price contract (Proposal

Request), the amount will be based on Contractor's price quotation.
2. For change requested by Contractor (Request for Change), the amount will be based on

the Contractor's request for a Change Order as approved by Architect.
3. For pre-determined unit prices and quantities, the amount will based on the fixed unit

prices.
4. For change ordered by Architect without a quotation from Contractor (Construction Change

Directive), the amount will be determined by Architect based on the Contractor's
substantiation of costs as specified for Time and Material work.

G. Substantiation of Costs:  Provide full information required for evaluation.
1. Provide the following data:

a. Quantities of products, labor, and equipment.
b. Taxes, insurance, and bonds.
c. Overhead and profit.
d. Justification for any change in Contract Time.
e. Credit for deletions from Contract, similarly documented.

2. Support each claim for additional costs with additional information:
a. Origin and date of claim.
b. Dates and times work was performed, and by whom.
c. Time records and wage rates paid.
d. Invoices and receipts for products, equipment, and subcontracts, similarly

documented.
3. For Time and Material work, submit itemized account and supporting data after completion

of change, within time limits indicated in the Conditions of the Contract.
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H. After execution of Change Order, promptly revise Schedule of Values and Application for
Payment forms to record each authorized Change Order as a separate line item and adjust the
Contract Sum.

I. Promptly revise progress schedules to reflect any change in Contract Time, revise
sub-schedules to adjust times for other items of work affected by the change, and resubmit.

J. Promptly enter changes in Project Record Documents.
1.06 APPLICATION FOR FINAL PAYMENT

A. Prepare Application for Final Payment as specified for progress payments, identifying total
adjusted Contract Sum, previous payments, and sum remaining due.

B. Application for Final Payment will not be considered until the following have been accomplished:
1. All closeout procedures specified in Section 01 7000.
2. Consent of Surety to Final Payment.
3. Affidavit of Liens and Waivers.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 2300
ALTERNATES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Procedures for pricing Alternates.
B. Documentation of changes to Contract Sum and Contract Time.

1.02 RELATED REQUIREMENTS
A. Section 00 5200 - Agreement Form:  Incorporating monetary value of accepted Alternates.

1.03 ACCEPTANCE OF ALTERNATES
A. Alternates quoted by the Contractor will be reviewed and accepted or rejected at Owner's

option.  Accepted alternatives will be identified in the Owner-Contractor Agreement.
B. Coordinate related work and modify surrounding work to integrate the Work of each Alternate.

1.04 SCHEDULE OF ALTERNATES
A. Alternate No. 1 - Bathroom Flooring:

1. Base Item:  Sheet Vinyl (SV-1).
2. Alternate Item:  Replace sheet vinyl (SV-1) with Kate-Lo Tile & Stone / Kelly / Grey /

12"x12".  Contact: MJ Hier w/ Kate-Lo Tile & Stone, 402.990.7793.  If alternate is
accepted, contact architect for grout color & revised transition strips..

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 3000
ADMINISTRATIVE REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Progress meetings.
B. Construction progress schedule.
C. Coordination drawings.
D. Submittals for review, information, and project closeout.
E. Number of copies of submittals.
F. Submittal procedures.

1.02 RELATED REQUIREMENTS
A. Section 01 7800 - Closeout Submittals:  Project record documents.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 PROGRESS MEETINGS

A. Schedule and administer meetings throughout progress of the Work at weekly intervals.
B. Make arrangements for meetings, prepare agenda with copies for participants, preside at

meetings.
C. Attendance Required:  Job superintendent, major Subcontractors and suppliers, Owner,

Architect, as appropriate to agenda topics for each meeting.
D. Agenda as determined by the General Contractor.
E. Record minutes and distribute copies within two days after meeting to participants, with two

copies to Architect, Owner, participants, and those affected by decisions made.
3.02 CONSTRUCTION PROGRESS SCHEDULE

A. Within 10 days after date established in Notice to Proceed, submit preliminary schedule defining
planned operations for the first 60 days of Work, with a general outline for remainder of Work.

B. If preliminary schedule requires revision after review, submit revised schedule within 10 days.
C. Within 20 days after review of preliminary schedule, submit draft of proposed complete

schedule for review.
1. Include written certification that major contractors have reviewed and accepted proposed

schedule.
D. Within 10 days after joint review, submit complete schedule.
E. Submit updated schedule with each Application for Payment.

3.03 COORDINATION DRAWINGS
A. Provide information required by Subcontractor for preparation of coordination drawings.
B. Review drawings prior to submission to Architect.

3.04 SUBMITTALS FOR REVIEW
A. When the following are specified in individual sections, submit them for review:

1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.

B. Submit to Architect for review for the limited purpose of checking for conformance with
information given and the design concept expressed in the contract documents.
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C. Samples will be reviewed only for aesthetic, color, or finish selection.
D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES

article below and for record documents purposes described in Section 01 7800 - Closeout
Submittals.

3.05 SUBMITTALS FOR INFORMATION
A. When the following are specified in individual sections, submit them for information:

1. Design data.
2. Certificates.
3. Test reports.
4. Inspection reports.
5. Manufacturer's instructions.
6. Manufacturer's field reports.
7. Other types indicated.

B. Submit for Architect's knowledge as contract administrator or for Owner.  No action will be
taken.

3.06 SUBMITTALS FOR PROJECT CLOSEOUT
A. Submit Correction Punch List for Substantial Completion.
B. Submit Final Correction Punch List for Substantial Completion.
C. When the following are specified in individual sections, submit them at project closeout:

1. Project record documents.
2. Operation and maintenance data.
3. Warranties.
4. Bonds.
5. Other types as indicated.

D. Submit for Owner's benefit during and after project completion.
3.07 NUMBER OF COPIES OF SUBMITTALS

A. Documents for Review:
1. Small Size Sheets, Not Larger Than 11 x 17 inches:  Submit the number of copies that

Contractor requires, plus three that will be retained by Architect.
B. Samples:  Submit the number specified in individual specification sections; one of which will be

retained by Architect.
1. After review, produce duplicates.
2. Retained samples will not be returned to Contractor unless specifically so stated.

3.08 SUBMITTAL PROCEDURES
A. Shop Drawing Procedures:

1. Prepare accurate, drawn-to-scale, original shop drawing documentation by  interpreting the
Contract Documents and coordinating related Work.

2. Generic, non-project specific information submitted as shop drawings do not meet the
requirements for shop drawings.

B. Transmit each submittal with a copy of approved submittal form.
1. A copy of this form is included at the end of this section.
2. A digital copy of this form is available from the Architect upon request.

C. Sequentially number the transmittal form.  Each transmittal shall be numbered consecutively
beginning with a prefix conforming to the CSI Masterformat, 2004 edition, in the space provided
for "Transmittal Number".  Revise submittals with original number and a sequential numeric
suffix (i.e. use -0 for original submittal, -1 for first resubmittal, -2 for second resubmittal, etc.).
1. Fill in the editable fields of the digital transmittal form as applicable and attach as the first

page of the submittal.
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2. Name digital files as follows:  Architect's Project Number6 Digit CSI Division
Number-Minimum 3 Digit Transmittal Number--Submittal/Resubmittal Number.

(i.e. 15928-00 0000-000-0)
3. Each transmittal shall be limited to submittal items pertaining to one specification section.
4. Indicate "Digital Submittal", "First Submittal" or "Resubmittal" by check mark.

D. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, and
specification section number, as appropriate on each copy.

E. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of
Products required, field dimensions, adjacent construction Work, and coordination of
information is in accordance with the requirements of the Work and Contract Documents.

F. Schedule submittals to expedite the Project, and coordinate submission of related items.
G. For each submittal for review, allow 10 working days excluding delivery time to and from the

Contractor.
H. Identify variations from Contract Documents and Product or system limitations that may be

detrimental to successful performance of the completed Work.
I. Provide space for Contractor and Architect review stamps.
J. When revised for resubmission, identify all changes made since previous submission.
K. Distribute reviewed submittals as appropriate.  Instruct parties to promptly report any inability to

comply with requirements.
L. Submittals not requested will not be recognized or processed.

END OF SECTION
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SECTION 01 3216
CONSTRUCTION PROGRESS SCHEDULE

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Preliminary schedule.
B. Construction progress schedule, bar chart type.

1.02 SUBMITTALS
A. Within 10 days after date of Agreement, submit preliminary schedule defining planned

operations for the first 60 days of Work, with a general outline for remainder of Work.
B. Submit updated schedule with each Application for Payment.
C. Submit the number of opaque reproductions that Contractor requires, plus two copies that will

be retained by Architect.
D. Submit under transmittal letter form specified in Section 01 3000 - Administrative Requirements.

1.03 SCHEDULE FORMAT
A. Sheet Size:  11 x 17 inches.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 PRELIMINARY SCHEDULE

A. Prepare preliminary schedule in the form of a horizontal bar chart.
3.02 BAR CHARTS

A. Include a separate bar for each major portion of Work or operation.
B. Identify the first work day of each week.

3.03 UPDATING SCHEDULE
A. Maintain schedules to record actual start and finish dates of completed activities.
B. Indicate progress of each activity to date of revision, with projected completion date of each

activity. 
C. Submit current schedule with each application for payment.
D. Indicate changes required to maintain Date of Substantial Completion.

END OF SECTION
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SECTION 01 4000
QUALITY REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. References and standards.
B. Quality assurance submittals.
C. Mock-ups.
D. Control of installation.
E. Tolerances.
F. Testing and inspection services.
G. Manufacturers' field services.

1.02 RELATED REQUIREMENTS
A. Section 00 7200 - General Conditions:  Inspections and approvals required by public 

authorities.
B. Section 01 3000 - Administrative Requirements:  Submittal procedures.
C. Section 01 6000 - Product Requirements:  Requirements for material and product quality.

1.03 QUALITY ASSURANCE SUBMITTALS
A. Testing Agency Qualifications:

1. Prior to start of Work, submit agency name, address, and telephone number, and names
of full time registered Engineer and responsible officer.

2. Submit copy of report of laboratory facilities inspection made by NIST Construction
Materials Reference Laboratory during most recent inspection, with memorandum of
remedies of any deficiencies reported by the inspection.

B. Design Data:  Submit for Architect's knowledge as contract administrator for the limited purpose
of assessing conformance with information given and the design concept expressed in the
contract documents, or for Owner's information.

C. Test Reports:  After each test/inspection, promptly submit digital format copies of report to
Architect and to Contractor.
1. Include:

a. Date issued.
b. Project title and number.
c. Name of inspector.
d. Date and time of sampling or inspection.
e. Identification of product and specifications section.
f. Location in the Project.
g. Type of test/inspection.
h. Date of test/inspection.
i. Results of test/inspection.
j. Conformance with Contract Documents.
k. When requested by Architect, provide interpretation of results.

2. Test report submittals are for Architect's knowledge as contract administrator for the
limited purpose of assessing conformance with information given and the design concept
expressed in the contract documents, or for Owner's information.

D. Manufacturer's Field Reports:  Submit reports for Architect's benefit as contract administrator or
for Owner.
1. Submit report in digital format within 30 days of observation to Architect for information.
2. Submit for information for the limited purpose of assessing conformance with information

given and the design concept expressed in the contract documents.
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E. Erection Drawings:  Submit drawings for Architect's benefit as contract administrator or for
Owner.
1. Submit for information for the limited purpose of assessing conformance with information

given and the design concept expressed in the contract documents.
2. Data indicating inappropriate or unacceptable Work may be subject to action by Architect

or Owner.
1.04 REFERENCES AND STANDARDS

A. For products and workmanship specified by reference to a document or documents not included
in the Project Manual, also referred to as reference standards, comply with requirements of the
standard, except when more rigid requirements are specified or are required by applicable
codes.

B. Conform to reference standard of date of issue current on date of Contract Documents, except
where a specific date is established by applicable code.

C. Obtain copies of standards where required by product specification sections.
D. Maintain copy at project site during submittals, planning, and progress of the specific work, until

Substantial Completion.
E. Should specified reference standards conflict with Contract Documents, request clarification

from Architect before proceeding.
F. Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor

those of Architect shall be altered from the Contract Documents by mention or inference
otherwise in any reference document.

1.05 TESTING AND INSPECTION AGENCIES
A. Owner will employ and pay for services of an independent testing agency to perform other

specified testing and inspection required by codes or ordinances, or by a plan approval
authority.

B. Employment of agency in no way relieves Contractor of obligation to perform Work in
accordance with requirements of Contract Documents.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce Work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.
C. Should manufacturers' instructions conflict with Contract Documents, request clarification from

Architect before proceeding.
D. Comply with specified standards as minimum quality for the Work except where more stringent

tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Have Work performed by persons qualified to produce required and specified quality.
F. Verify that field measurements are as indicated on shop drawings or as instructed by the

manufacturer.
G. Secure products in place with positive anchorage devices designed and sized to withstand

stresses, vibration, physical distortion, and disfigurement.
3.02 MOCK-UPS

A. Before installing portions of the Work where mockups are required,  for each form of
construction and finish required to comply with the following requirements, using materials
indicated for the completed Work. The purpose of mock-up is to demonstrate the proposed
range of aesthetic effects and workmanship.
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B. Accepted mock-ups establish the standard of quality the Architect will use to judge the Work.
C. Integrated Exterior Mockups: construct integrated exterior mockup as indicated on Drawings.

Coordinate installation of exterior envelope materials and products as required in individual
Specification Sections. Provide adequate supporting structure for mockup materials as
necessary.

D. Tests shall be performed under provisions identified in this section and identified in the
respective product specification sections.

E. Assemble and erect specified items with specified attachment and anchorage devices,
flashings, seals, and finishes.

F. Accepted mock-ups shall be a comparison standard for the remaining Work.
G. Where mock-up has been accepted by Architect and is specified in product specification

sections to be removed, protect mock-up throughout construction, remove mock-up and clear
area when directed to do so by Architect.

3.03 TOLERANCES
A. Monitor fabrication and installation tolerance control of products to produce acceptable Work. 

Do not permit tolerances to accumulate.
B. Comply with manufacturers' tolerances.  Should manufacturers' tolerances conflict with Contract

Documents, request clarification from Architect before proceeding.
C. Adjust products to appropriate dimensions; position before securing products in place.

3.04 TESTING AND INSPECTION
A. See individual specification sections for testing and inspection required.
B. Testing Agency Duties:

1. Test samples of mixes submitted by Contractor.
2. Provide qualified personnel at site.  Cooperate with Architect and Contractor in

performance of services.
3. Perform specified sampling and testing of products in accordance with specified

standards.
4. Ascertain compliance of materials and mixes with requirements of Contract Documents.
5. Promptly notify Architect and Contractor of observed irregularities or non-conformance of

Work or products.
6. Perform additional tests and inspections required by Architect.
7. Submit reports of all tests/inspections specified.

C. Limits on Testing/Inspection Agency Authority:
1. Agency may not release, revoke, alter, or enlarge on requirements of Contract Documents.
2. Agency may not approve or accept any portion of the Work.
3. Agency may not assume any duties of Contractor.
4. Agency has no authority to stop the Work.

D. Contractor Responsibilities:
1. Deliver to agency at designated location, adequate samples of materials proposed to be

used that require testing, along with proposed mix designs.
2. Cooperate with laboratory personnel, and provide access to the Work .
3. Provide incidental labor and facilities:

a. To provide access to Work to be tested/inspected.
b. To obtain and handle samples at the site or at source of Products to be

tested/inspected.
c. To facilitate tests/inspections.
d. To provide storage and curing of test samples.

4. Notify Architect and laboratory 24 hours prior to expected time for operations requiring
testing/inspection services.
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5. Employ services of an independent qualified testing laboratory and pay for additional
samples, tests, and inspections required by Contractor beyond specified requirements.

6. Arrange with Owner's agency and pay for additional samples, tests, and inspections
required by Contractor beyond specified requirements.

E. Re-testing required because of non-conformance to specified requirements shall be performed
by the same agency on instructions by Architect.

F. Re-testing required because of non-conformance to specified requirements shall be paid for by
Contractor.

3.05 MANUFACTURERS' FIELD SERVICES
A. When specified in individual specification sections, require material or product suppliers or

manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust and
balance of equipment  as applicable, and to initiate instructions when necessary.

B. Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

3.06 DEFECT ASSESSMENT
A. Replace Work or portions of the Work not conforming to specified requirements.
B. If, in the opinion of Architect, it is not practical to remove and replace the Work, Architect will

direct an appropriate remedy or adjust payment.
END OF SECTION
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SECTION 01 5000
TEMPORARY FACILITIES AND CONTROLS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Temporary utilities.
B. Temporary telecommunications services.
C. Temporary sanitary facilities.
D. Temporary Controls:  Barriers, enclosures, and fencing.
E. Security requirements.
F. Vehicular access and parking.
G. Waste removal facilities and services.
H. Field offices.

1.02 RELATED REQUIREMENTS
A. Section 01 7000 - Execution and Closeout Requirements:  Final cleaning.

1.03 TEMPORARY UTILITIES
A. Provide and pay for all electrical power, lighting, water, heating and cooling, and ventilation

required for construction purposes.
1.04 TELECOMMUNICATIONS SERVICES

A. Provide, maintain, and pay for telecommunications services to field office at time of project
mobilization.

B. Telecommunications services shall include:
1. Telephone Land Lines:  One line, minimum; one handset per line.

1.05 TEMPORARY SANITARY FACILITIES
A. Provide and maintain required facilities and enclosures.  Provide at time of project mobilization.
B. Maintain daily in clean and sanitary condition.

1.06 BARRIERS
A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas

that could be hazardous to workers or the public, to allow for owner's use of site and to protect
existing facilities and adjacent properties from damage from construction operations and
demolition.

B. Provide barricades and covered walkways required by governing authorities for public
rights-of-way and for public access to existing building.

C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
1.07 FENCING

A. Provide 6 foot high fence around construction site; equip with vehicular and pedestrian gates
with locks.

1.08 EXTERIOR ENCLOSURES
A. Provide temporary insulated weather tight closure of exterior openings to accommodate

acceptable working conditions and protection for Products, to allow for temporary heating and
maintenance of required ambient temperatures identified in individual specification sections,
and to prevent entry of unauthorized persons.  Provide access doors with self-closing hardware
and locks.

1.09 SECURITY 
A. Provide security and facilities to protect Work, existing facilities, and Owner's operations from

unauthorized entry, vandalism, or theft.
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B. Coordinate with Owner's security program.
1.10 VEHICULAR ACCESS AND PARKING

A. Comply with regulations relating to use of streets and sidewalks, access to emergency facilities,
and access for emergency vehicles.

B. Coordinate access and haul routes with governing authorities and Owner.
C. Provide and maintain access to fire hydrants, free of obstructions.
D. Provide means of removing mud from vehicle wheels before entering streets.
E. Provide temporary parking areas to accommodate construction personnel.  When site space is

not adequate, provide additional off-site parking.
F. Do not allow vehicle parking on existing pavement.

1.11 WASTE REMOVAL
A. Provide waste removal facilities and services as required to maintain the site in clean and

orderly condition.
B. Provide containers with lids.  Remove trash from site periodically.
C. If materials to be recycled or re-used on the project must be stored on-site, provide suitable

non-combustible containers; locate containers holding flammable material outside the structure
unless otherwise approved by the authorities having jurisdiction.

D. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers
with lids.

1.12 FIELD OFFICES
A. Provide office with space for Project meetings.

1.13 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS
A. Remove temporary utilities, equipment, facilities, materials, prior to Substantial Completion

inspection.
B. Remove underground installations to a minimum depth of 2 feet.  Grade site as indicated.
C. Clean and repair damage caused by installation or use of temporary work.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 6000
PRODUCT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. General product requirements.
B. Transportation, handling, storage and protection.
C. Product option requirements.
D. Substitution limitations and procedures.
E. Maintenance materials, including extra materials, spare parts, tools, and software.

1.02 RELATED REQUIREMENTS
A. Section 01 4000 - Quality Requirements:  Product quality monitoring.

1.03 SUBMITTALS
A. Product Data Submittals:  Submit manufacturer's standard published data.  Mark each copy to

identify applicable products, models, options, and other data.  Supplement manufacturers'
standard data to provide information specific to this Project.

B. Shop Drawing Submittals:  Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

C. Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.
1. For selection from standard finishes, submit samples of the full range of the

manufacturer's standard colors, textures, and patterns.
PART 2  PRODUCTS
2.01 NEW PRODUCTS

A. Provide new products unless specifically required or permitted by the Contract Documents.
2.02 PRODUCT OPTIONS

A. Products Specified by Reference Standards or by Description Only:  Use any product meeting
those standards or description.

B. Products Specified by Naming One or More Manufacturers:  Use a product of one of the
manufacturers named and meeting specifications, no options or substitutions allowed.

C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions: 
Submit a request for substitution for any manufacturer not named.

D. Products Specified as Basis of Design:  Use product specified, or if Other Acceptable
Manufacturers are listed, provide a product or assembly that meets the characteristics of the
Basis of Design and otherwise complies with the specified requirements, subject to the approval
of the Architect.

2.03 MAINTENANCE MATERIALS
A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified in

individual specification sections.
B. Deliver to Project site; obtain receipt prior to final payment.

PART 3  EXECUTION
3.01 SUBSTITUTION PROCEDURES

A. Architect may consider requests for substitutions only within 15 days after date established in
Notice to Proceed.

B. Substitutions may be considered when a product becomes unavailable through no fault of the
Contractor.
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C. Document each request with complete data substantiating compliance of proposed substitution
with Contract Documents.

D. A request for substitution constitutes a representation that the submitter:
1. Has investigated proposed product and determined that it meets or exceeds the quality

level of the specified product.
2. Will provide the same warranty for the substitution as for the specified product.
3. Will coordinate installation and make changes to other Work that may be required for the

Work to be complete with no additional cost to Owner.
4. Waives claims for additional costs or time extension that may subsequently become

apparent.
5. Will reimburse Owner and Architect for review or redesign services associated with

re-approval by authorities.
E. Substitutions will not be considered when they are indicated or implied on shop drawing or

product data submittals, without separate written request, or when acceptance will require
revision to the Contract Documents.

F. Substitution Submittal Procedure:
1. Submit three copies of request for substitution for consideration.  Limit each request to one

proposed substitution.
a. Substitution request form is included at the end of this section.

2. Submit shop drawings, product data, and certified test results attesting to the proposed
product equivalence.  Burden of proof is on proposer.

3. The Architect will notify Contractor in writing of decision to accept or reject request.
3.02 TRANSPORTATION AND HANDLING

A. Package products for shipment in manner to prevent damage; for equipment, package to avoid
loss of factory calibration.

B. If special precautions are required, attach instructions prominently and legibly on outside of
packaging.

C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site
storage time and potential damage to stored materials.

D. Transport and handle products in accordance with manufacturer's instructions.
E. Transport materials in covered trucks to prevent contamination of product and littering of

surrounding areas.
F. Promptly inspect shipments to ensure that products comply with requirements, quantities are

correct, and products are undamaged.
G. Provide equipment and personnel to handle products by methods to prevent soiling,

disfigurement, or damage, and to minimize handling.
H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.03 STORAGE AND PROTECTION
A. Designate receiving/storage areas for incoming products so that they are delivered according to

installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers' instructions.
C. Store with seals and labels intact and legible.
D. Store sensitive products in weather tight, climate controlled, enclosures in an environment

favorable to product.
E. For exterior storage of fabricated products, place on sloped supports above ground.
F. Provide bonded off-site storage and protection when site does not permit on-site storage or

protection.
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G. Protect products from damage or deterioration due to construction operations, weather,
precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

H. Comply with manufacturer's warranty conditions, if any.
I. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to

prevent condensation and degradation of products.
J. Store loose granular materials on solid flat surfaces in a well-drained area.  Prevent mixing with

foreign matter.
K. Prevent contact with material that may cause corrosion, discoloration, or staining.
L. Provide equipment and personnel to store products by methods to prevent soiling,

disfigurement, or damage.
M. Arrange storage of products to permit access for inspection. Periodically inspect to verify

products are undamaged and are maintained in acceptable condition.
END OF SECTION
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SECTION 01 7000
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Examination, preparation, and general installation procedures.
B. Pre-installation meetings.
C. Cutting and patching.
D. Cleaning and protection.
E. Starting of systems and equipment.
F. Demonstration and instruction of Owner personnel.
G. Closeout procedures, including Contractor's Correction Punch List, except payment procedures.
H. General requirements for maintenance service.

1.02 RELATED REQUIREMENTS
A. Section 01 3000 - Administrative Requirements:  Submittals procedures.
B. Section 01 4000 - Quality Requirements:  Testing and inspection procedures.
C. Section 01 5000 - Temporary Facilities and Controls:   Temporary exterior enclosures.
D. Section 07 8400 - Firestopping.
E. Individual Product Specification Sections:

1. Advance notification to other sections of openings required in work of those sections.
2. Limitations on cutting structural members.

1.03 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Cutting and Patching:  Submit written request in advance of cutting or alteration that affects:

1. Structural integrity of any element of Project.
2. Integrity of weather exposed or moisture resistant element.
3. Efficiency, maintenance, or safety of any operational element.
4. Visual qualities of sight exposed elements.
5. Work of Owner or separate Contractor.
6. Include in request:

a. Identification of Project.
b. Location and description of affected work.
c. Necessity for cutting or alteration.
d. Description of proposed work and products to be used.
e. Alternatives to cutting and patching.
f. Effect on work of Owner or separate Contractor.
g. Written permission of affected separate Contractor.
h. Date and time work will be executed.

C. Project Record Documents:  Accurately record actual locations of capped and active utilities.
1.04 QUALIFICATIONS

A. For field engineering, employ a professional engineer of the discipline required for specific
service on Project, licensed in the State in which the Project is located.

B. For design of temporary shoring and bracing, employ a Professional Engineer experienced in
design of this type of work and licensed in the State in which the Project is located.

1.05 PROJECT CONDITIONS
A. Grade site to drain.  Maintain excavations free of water.  Provide, operate, and maintain

pumping equipment.
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B. Protect site from puddling or running water.  Provide water barriers as required to protect site
from soil erosion.

C. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent
accumulation of dust, fumes, vapors, or gases.

D. Dust Control:  Execute work by methods to minimize raising dust from construction operations. 
Provide positive means to prevent air-borne dust from dispersing into atmosphere and over
adjacent property.

E. Erosion and Sediment Control:  Plan and execute work by methods to control surface drainage
from cuts and fills, from borrow and waste disposal areas.  Prevent erosion and sedimentation.
1. Minimize amount of bare soil exposed at one time.
2. Provide temporary measures such as berms, dikes, and drains, to prevent water flow.
3. Construct fill and waste areas by selective placement to avoid erosive surface silts or

clays.
4. Periodically inspect earthwork to detect evidence of erosion and sedimentation; promptly

apply corrective measures.
F. Noise Control:  Provide methods, means, and facilities to minimize noise produced by

construction operations.
G. Pest and Rodent Control:  Provide methods, means, and facilities to prevent pests and insects

from damaging the work.
H. Pollution Control:  Provide methods, means, and facilities to prevent contamination of soil,

water, and atmosphere from discharge of noxious, toxic substances, and pollutants produced by
construction operations.  Comply with federal, state, and local regulations.

1.06 COORDINATION
A. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to

ensure efficient and orderly sequence of installation of interdependent construction elements,
with provisions for accommodating items installed later.

B. Notify affected utility companies and comply with their requirements.
C. Verify that utility requirements and characteristics of new operating equipment are compatible

with building utilities.  Coordinate work of various sections having interdependent responsibilities
for installing, connecting to, and placing in service, such equipment.

D. Coordinate space requirements, supports, and installation of mechanical and electrical work
that are indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

E. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the
construction.  Coordinate locations of fixtures and outlets with finish elements.

F. Coordinate completion and clean-up of work of separate sections.
G. After Owner occupancy of premises, coordinate access to site for correction of defective work

and work not in accordance with Contract Documents, to minimize disruption of Owner's
activities.

PART 2  PRODUCTS
2.01 PATCHING MATERIALS

A. New Materials:  As specified in product sections; match existing products and work for patching
and extending work.

B. Type and Quality of Existing Products:  Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

C. Product Substitution:  For any proposed change in materials, submit request for substitution
described in Section 01 6000 - Product Requirements.
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PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work. 
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.
D. Take field measurements before confirming product orders or beginning fabrication, to minimize

waste due to over-ordering or misfabrication.
E. Verify that utility services are available, of the correct characteristics, and in the correct

locations.
F. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements

subject to damage or movement during cutting and patching.  After uncovering existing work,
assess conditions affecting performance of work.  Beginning of cutting or patching means
acceptance of existing conditions.

3.02 PREPARATION
A. Clean substrate surfaces prior to applying next material or substance.
B. Seal cracks or openings of substrate prior to applying next material or substance.
C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to

applying any new material or substance in contact or bond.
3.03 PREINSTALLATION MEETINGS

A. When required in individual specification sections, convene a preinstallation meeting at the site
prior to commencing work of the section.

B. Require attendance of parties directly affecting, or affected by, work of the specific section.
C. Notify Architect four days in advance of meeting date.
D. Prepare agenda and preside at meeting:

1. Review conditions of examination, preparation and installation procedures.
2. Review coordination with related work.

E. Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.04 GENERAL INSTALLATION REQUIREMENTS
A. Install products as specified in individual sections, in accordance with manufacturer's

instructions and recommendations, and so as to avoid waste due to necessity for replacement.
B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
C. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and

horizontal lines, unless otherwise indicated.
D. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
E. Make neat transitions between different surfaces, maintaining texture and appearance.  

3.05 CUTTING AND PATCHING
A. Whenever possible, execute the work by methods that avoid cutting or patching.
B. Perform whatever cutting and patching is necessary to:

1. Complete the work.
2. Fit products together to integrate with other work.
3. Provide openings for penetration of mechanical, electrical, and other services.
4. Match work that has been cut to adjacent work.
5. Repair areas adjacent to cuts to required condition.
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6. Repair new work damaged by subsequent work.
7. Remove samples of installed work for testing when requested.
8. Remove and replace defective and non-conforming work.

C. Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing.  In existing work, minimize damage and restore to
original condition.

D. Employ original installer to perform cutting for weather exposed and moisture resistant
elements, and sight exposed surfaces.

E. Cut rigid materials using masonry saw or core drill.  Pneumatic tools not allowed without prior
approval.

F. Restore work with new products in accordance with requirements of Contract Documents.
G. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.
H. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids

with fire rated material in accordance with Section 07 8400, to full thickness of the penetrated
element.

I. Patching:
1. Finish patched surfaces to match finish that existed prior to patching.  On continuous

surfaces, refinish to nearest intersection or natural break.  For an assembly, refinish entire
unit.

2. Match color, texture, and appearance.
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other

imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

3.06 PROGRESS CLEANING
A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and orderly

condition.
B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed

or remote spaces, prior to enclosing the space.
C. Broom and vacuum clean interior areas prior to start of surface finishing, and continue cleaning

to eliminate dust.
D. Collect and remove waste materials, debris, and trash/rubbish from site periodically and dispose

off-site; do not burn or bury.
3.07 PROTECTION OF INSTALLED WORK

A. Protect installed work from damage by construction operations.
B. Provide special protection where specified in individual specification sections.
C. Provide temporary and removable protection for installed products. Control activity in immediate

work area to prevent damage.
D. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.
E. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement

of heavy objects, by protecting with durable sheet materials.
F. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or activity is

necessary, obtain recommendations for protection from waterproofing or roofing material
manufacturer.

G. Prohibit traffic from landscaped areas.
H. Remove protective coverings when no longer needed; reuse or recycle plastic coverings if

possible.
3.08 SYSTEM STARTUP

A. Coordinate schedule for start-up of various equipment and systems.
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B. Notify Architect and owner seven days prior to start-up of each item.
C. Verify that each piece of equipment or system has been checked for proper lubrication, drive

rotation, belt tension, control sequence, and for conditions that may cause damage.
D. Verify tests, meter readings, and specified electrical characteristics agree with those required by

the equipment or system manufacturer.
E. Verify that wiring and support components for equipment are complete and tested.
F. Execute start-up under supervision of applicable Contractor personnel and manufacturer's

representative in accordance with manufacturers' instructions.
G. When specified in individual specification Sections, require manufacturer to provide authorized

representative to be present at site to inspect, check, and approve equipment or system
installation prior to start-up, and to supervise placing equipment or system in operation.

H. Submit a written report that equipment or system has been properly installed and is functioning
correctly.

3.09 DEMONSTRATION AND INSTRUCTION
A. Demonstrate operation and maintenance of products to Owner's personnel two weeks prior to

date of Substantial Completion.
B. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, maintenance,

and shutdown of each item of equipment at scheduled time, at equipment location.
C. For equipment or systems requiring seasonal operation, perform demonstration for other

season within six months.
D. Provide a qualified person who is knowledgeable about the Project to perform demonstration

and instruction of owner personnel.
E. Utilize operation and maintenance manuals as basis for instruction.  Review contents of manual

with Owner's personnel in detail to explain all aspects of operation and maintenance.
F. Prepare and insert additional data in operations and maintenance manuals when need for

additional data becomes apparent during instruction.
G. The amount of time required for instruction on each item of equipment and system is that

specified in individual sections.
3.10 ADJUSTING

A. Adjust operating products and equipment to ensure smooth and unhindered operation.
B. Testing, adjusting, and balancing HVAC systems:  See Section 01 4000 and Division 23.

3.11 FINAL CLEANING
A. Execute final cleaning after Substantial Completion but before making final application for

payment.
1. Clean areas to be occupied by Owner prior to final completion before Owner occupancy.

B. Use cleaning materials that are nonhazardous.
C. Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, stains

and foreign substances, polish transparent and glossy surfaces, vacuum carpeted and soft
surfaces.

D. Remove all labels that are not permanent.  Do not paint or otherwise cover fire test labels or
nameplates on mechanical and electrical  equipment.

E. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the
surface and material being cleaned.

F. Replace filters of operating equipment.
G. Clean debris from roofs, gutters, downspouts, and scuppers.
H. Clean site; sweep paved areas, rake clean landscaped surfaces.
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I. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;
dispose of in legal manner; do not burn or bury.

3.12 CLOSEOUT PROCEDURES
A. Make submittals that are required by governing or other authorities.

1. Provide copies to Architect and Owner.
B. Notify Architect when work is considered ready for Architect's Substantial Completion

inspection.
C. Submit written certification containing Contractor's Correction Punch List, that Contract

Documents have been reviewed, work has been inspected, and that work is complete in
accordance with Contract Documents and ready for Architect's Substantial Completion
inspection.

D. Owner will occupy all of the building as specified in Section 01 1000.
E. Conduct Substantial Completion inspection and create Final Correction Punch List containing

Architect's and Contractor's comprehensive list of items identified to be completed or corrected
and submit to Architect.

F. Correct items of work listed in Final Correction Punch List and comply with requirements for
access to Owner-occupied areas.

G. Notify Architect when work is considered finally complete and ready for Architect's Substantial
Completion final inspection.

H. Complete items of work determined by Architect listed in executed Certificate of Substantial
Completion.

3.13 MAINTENANCE
A. Provide service and maintenance of components indicated in specification sections.
B. Maintenance Period:  As indicated in specification sections or, if not indicated, not less than one

year from the Date of Substantial Completion or the length of the specified warranty, whichever
is longer.

C. Examine system components at a frequency consistent with reliable operation.  Clean, adjust,
and lubricate as required.

D. Include systematic examination, adjustment, and lubrication of components.  Repair or replace
parts whenever required.  Use parts produced by the manufacturer of the original component.

E. Maintenance service shall not be assigned or transferred to any agent or subcontractor without
prior written consent of the Owner.

END OF SECTION
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SECTION 01 7800
CLOSEOUT SUBMITTALS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Project Record Documents.
B. Operation and Maintenance Data.
C. Warranties and bonds.

1.02 RELATED REQUIREMENTS
A. Section 00 7200 - General Conditions:  Performance bond and labor and material payment

bonds, warranty, and correction of work.
B. Section 01 3000 - Administrative Requirements:  Submittals procedures, shop drawings,

product data, and samples.
C. Section 01 7000 - Execution and Closeout Requirements:  Contract closeout procedures.
D. Individual Product Sections:  Specific requirements for operation and maintenance data.
E. Individual Product Sections:  Warranties required for specific products or Work.

1.03 SUBMITTALS
A. Project Record Documents:  Submit documents to Architect with claim for final Application for

Payment.
B. Operation and Maintenance Data:

1. For equipment, or component parts of equipment put into service during construction and
operated by Owner, submit completed documents within ten days after acceptance.

2. Submit two sets of revised final documents in final form within 10 days after final
inspection.

C. Warranties and Bonds:
1. For equipment or component parts of equipment put into service during construction with

Owner's permission, submit documents within 10 days after acceptance.
2. Make other submittals within 10 days after Date of Substantial Completion, prior to final

Application for Payment.
3. For items of Work for which acceptance is delayed beyond Date of Substantial

Completion, submit within 10 days after acceptance, listing the date of acceptance as the
beginning of the warranty period.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the Work:
1. Drawings.
2. Specifications.
3. Addenda.
4. Change Orders and other modifications to the Contract.
5. Reviewed shop drawings, product data, and samples.
6. Manufacturer's instruction for assembly, installation, and adjusting.

B. Ensure entries are complete and accurate, enabling future reference by Owner.
C. Store record documents separate from documents used for construction.
D. Record information concurrent with construction progress.
E. Specifications:  Legibly mark and record at each product section description of actual products

installed, including the following:
1. Manufacturer's name and product model and number.



(15928) 01 7800  - 2
© COPYRIGHT 2014 HOLLAND BASHAM ARCHITECTS

2. Product substitutions or alternates utilized.
3. Changes made by Addenda and modifications.

F. Record Drawings and Shop Drawings:  Legibly mark each item to record actual construction
including:
1. Measured depths of foundations in relation to finish first floor datum.
2. Measured horizontal and vertical locations of underground utilities and appurtenances,

referenced to permanent surface improvements.
3. Measured locations of internal utilities and appurtenances concealed in construction,

referenced to visible and accessible features of the Work.
4. Field changes of dimension and detail.
5. Details not on original Contract drawings.
6. Changes made by Addenda and modifications.

G. Scan or otherwise convert to digital medium.
3.02 OPERATION AND MAINTENANCE DATA

A. Source Data:  For each product or system, list names, addresses and telephone numbers of
Subcontractors and suppliers, including local source of supplies and replacement parts.

B. Product Data:  Mark each sheet to clearly identify specific products and component parts, and
data applicable to installation.  Delete inapplicable information.

C. Drawings:  Supplement product data to illustrate relations of component parts of equipment and
systems, to show control and flow diagrams.  Do not use Project Record Documents as
maintenance drawings.

D. Typed Text:  As required to supplement product data.  Provide logical sequence of instructions
for each procedure, incorporating manufacturer's instructions.

3.03 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES
A. For Each Product, Applied Material, and Finish:

1. Product data, with catalog number, size, composition, and color and texture designations.
2. Information for re-ordering custom manufactured products.

B. Instructions for Care and Maintenance:  Manufacturer's recommendations for cleaning agents
and methods, precautions against detrimental cleaning agents and methods, and
recommended schedule for cleaning and maintenance.

C. Moisture protection and weather-exposed products:  Include product data listing applicable
reference standards, chemical composition, and details of installation.  Provide
recommendations for inspections, maintenance, and repair.

D. Additional information as specified in individual product specification sections.
E. Where additional instructions are required, beyond the manufacturer's standard printed

instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

3.04 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS
A. For Each Item of Equipment and Each System:

1. Description of unit or system, and component parts.
2. Identify function, normal operating characteristics, and limiting conditions.
3. Include performance curves, with engineering data and tests.
4. Complete nomenclature and model number of replaceable parts.

B. Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

C. Panelboard Circuit Directories:  Provide electrical service characteristics, controls, and
communications; typed.

D. Include color coded wiring diagrams as installed.
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E. Operating Procedures:  Include start-up, break-in, and routine normal operating instructions and
sequences.  Include regulation, control, stopping, shut-down, and emergency instructions. 
Include summer, winter, and any special operating instructions.

F. Maintenance Requirements:  Include routine procedures and guide for preventative
maintenance and trouble shooting; disassembly, repair, and reassembly instructions; and
alignment, adjusting, balancing, and checking instructions.

G. Provide servicing and lubrication schedule, and list of lubricants required.
H. Include manufacturer's printed operation and maintenance instructions.
I. Include sequence of operation by controls manufacturer.
J. Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams

required for maintenance.
K. Provide control diagrams by controls manufacturer as installed.
L. Provide Contractor's coordination drawings, with color coded piping diagrams as installed.
M. Provide charts of valve tag numbers, with location and function of each valve, keyed to flow and

control diagrams.
N. Provide list of original manufacturer's spare parts, current prices, and recommended quantities

to be maintained in storage.
O. Include test and balancing reports.
P. Additional Requirements:  As specified in individual product specification sections.

3.05 ASSEMBLY OF  OPERATION AND MAINTENANCE MANUALS
A. Digital Document Medium:  Submit one copy in pdf file format.
B. Assemble operation and maintenance data into durable manuals for Owner's personnel use,

with data arranged in the same sequence as, and identified by, the specification sections.
C. Where systems involve more than one specification section, provide separate tabbed divider for

each system.
D. Binders:  Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic

covers; 2 inch maximum ring size.  When multiple binders are used, correlate data into related
consistent groupings.

E. Cover:  Identify each binder with typed or printed title OPERATION AND MAINTENANCE
INSTRUCTIONS; identify title of Project; identify subject matter of contents.

F. Project Directory:  Title and address of Project; names, addresses, and telephone numbers of
Architect, Consultants, Contractor and subcontractors, with names of responsible parties.

G. Tables of Contents:  List every item separated by a divider, using the same identification as on
the divider tab; where multiple volumes are required, include all volumes Tables of Contents in
each volume, with the current volume clearly identified.

H. Dividers:  Provide tabbed dividers for each separate product and system; identify the contents
on the divider tab; immediately following the divider tab include a description of product and
major component parts of equipment.

I. Text:  Manufacturer's printed data, or typewritten data on 24 pound paper.
J. Drawings:  Provide with reinforced punched binder tab.  Bind in with text; fold larger drawings to

size of text pages.
K. Arrangement of Contents:  Organize each volume in parts as follows:

1. Project Directory.
2. Table of Contents, of all volumes, and of this volume.
3. Operation and Maintenance Data:  Arranged by system, then by product category.

a. Source data.
b. Product data, shop drawings, and other submittals.
c. Operation and maintenance data.
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d. Field quality control data.
e. Photocopies of warranties and bonds.

3.06 WARRANTIES AND BONDS
A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,

and manufacturers, within 10 days after completion of the applicable item of work.  Except for
items put into use with Owner's permission, leave date of beginning of time of warranty until the
Date of Substantial completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.
C. Co-execute submittals when required.
D. Retain warranties and bonds until time specified for submittal.
E. Include originals of each in operation and maintenance manuals, indexed separately on Table of

Contents.
END OF SECTION
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SECTION 03 3000
CAST-IN-PLACE CONCRETE

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Concrete formwork.
B. Concrete for footings, foundation walls and building frame members.
C. Concrete for composite floor construction.
D. Elevated concrete slabs.
E. Floors and slabs on grade.
F. Concrete walls.
G. Concrete reinforcement.
H. Joint devices associated with concrete work.
I. Miscellaneous concrete elements, including equipment pads, light pole bases, flagpole bases,

thrust blocks, and manholes.
J. Concrete curing.

1.02 RELATED REQUIREMENTS
A. Section 07 9200 - Joint Sealants:  Products and installation for sealants for saw cut joints and

isolation joints in slabs.
1.03 REFERENCE STANDARDS

A. ACI 117 - Standard Specifications for Tolerances for Concrete Construction and Materials;
American Concrete Institute International; 2010.

B. ACI 211.1 - Standard Practice for Selecting Proportions for Normal, Heavyweight, and Mass
Concrete; American Concrete Institute International; 1991 (Reapproved 2002).

C. ACI 211.2 - Standard Practice for Selecting Proportions for Structural Lightweight Concrete;
American Concrete Institute International; 1998 (Reapproved 2004).

D. ACI 301 - Specifications for Structural Concrete; American Concrete Institute International; 2010
(Errata 2012).

E. ACI 302.1R - Guide for Concrete Floor and Slab Construction; American Concrete Institute
International; 2004 (Errata 2007).

F. ACI 302.2R - Guide for Concrete Floor and Slab Construction; American Concrete Institute
International; 2004 (Errata 2007).

G. ACI 304R - Guide for Measuring, Mixing, Transporting, and Placing Concrete; American
Concrete Institute International; 2000.

H. ACI 305R - Hot Weather Concreting; American Concrete Institute International; 2010.
I. ACI 306R - Cold Weather Concreting; American Concrete Institute International; 2010.
J. ACI 308R - Guide to Curing Concrete; American Concrete Institute International; 2001

(Reapproved 2008).
K. ACI 318 - Building Code Requirements for Structural Concrete and Commentary; American

Concrete Institute International; 2011.
L. ACI 347 - Guide to Formwork for Concrete; American Concrete Institute International; 2004.
M. ASTM A615/A615M - Standard Specification for Deformed and Plain Carbon Billet-Steel Bars

for Concrete Reinforcement; 2015.
N. ASTM A775/A775M - Standard Specification for Epoxy-Coated Steel Reinforcing Bars; 2007b

(Reapproved 2014).


